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DOWNTOWN PROJECTS
823490 Downtown Public 

Improvements
Provide enhanced public facilities in the 
downtown.

$62,172 M.K. N/A N/A Project will be postponded to meet 
Downtown construction sequence.

825590 Downtown Wayfinding 
System

Develop a unified and clear signage 
program for the downtown ($250,000).

$300,000 M.K. TBD TBD Project will be postponed to meet 
downtown construction sequence.

825780 DOWNTOWN BLOCK 2 
COMPLETION

Provide enhanced public facilities in four 
segments of Block 2 which are not part of 
the historic Murphy/Frances Street 
enhancements.  These four segments 
include Frances, Evelyn E and W of Murphy, 
and Sunnyvale Ave.

$695,000 M.K. Project will be postponded to meet 
Downtown construction sequence.

$1,057,172.00SubtotalsDOWNTOWN PROJECTS
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per 

Caltrans' recommendations.
$1,653 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale East 

Channel and Wolfe Road Overhead 
budgeted in future years.

A. Bridge Repairs 
(Calabazas Creek/Arques 
Ave) 37C0249

M.K. N/A N/A Methacrylate recommended by 
Caltrans (City of Santa Clara is lead 
agency).

B. Bridge Repairs 
(Calabazas Creek/Mtn. 
View - Alviso Rd) 37C0254

M.K. N/A N/A $3,000,000.00 in funding approved. 
Awaiting introduction of project in 
the budget.

822710 TR-02/03-07 Mathilda Avenue Railroad 
Overpass Improvements

Widening & reconstruction of a portion of 
bridge.

$15,425,979 M.K./J.W. N/A N/A Finalizing EIR.

821570 TR-00/06-03 Calabazas Creek Trail 
Project

Construction of Calabazas Creek Trail to 
improve access to Baylands Park and Bay 
Trail

C.N./J.W. N.F. 1/03 8/03 06/04 12/0405/05 5/06 Completed.

823690 TR-02/02-03 Evelyn Ave. Bike Lanes 
from Bernardo Ave. to 
Sunnyvale Ave.

Provide East/West commute route for cyclist 
on the arterial roadway

$120,115 C.N./D.N. 01/04 4/05 1/05 8/06 4/07 Combined with 825080 for bids.   
Final plans completed.  Preparing 
bid documents.

821870 TR-00/08-03 Borregas Avenue Bicycle 
Corridor

Planning and engineering studies for 
construction of bike/pedestrian corridor on 
Borregas ($1.405M)

$5,281,822 C.N./J.W 07/03 09/06 08/06 09/0803/07 98% design complete and in review 
by Caltrans.  Project to be 
considered by the CTC in October.

820200 Traffic Signal Light Emitting 
Diode Array Replacement

Replacement of LEDs on an as needed 
basis. ($45,000)

$30,849 C.N./D.N. N/A N/A On-going.

824910 TR-04/01-05 Frances Street Transit 
Corridor

Construction of bus transit facilities on 
Frances Street between Evelyn and Capella

$1,350,000 C.N./LP 8/05 5/06 11/05 04/067/06 11/06 RTC for award of construction 
contract being prepared.

825080 TR-05/02-06 Evelyn Avenue Bike Lane - 
Phase II

Restriping of bike lanes - Sunnyvale Avenue 
to Reed Avenue

$375,000 C.N./LP 05/06 08/06 08/06 04/0711/06 Final plans and specs completed.  
Bid documents being prepared.

825340 Street Light Conduit 
Replacement

Replacement of damaged street light 
conduits. ($50,000)

$25,000 M.K. TBD TBD Construction at Branham and Goya 
is complete.
A priority list is being established to 
be combined/compared with future 
sidewalk contract.

820190 Traffic Signal Underground 
Replacement

Replacement of traffic signal underground 
conduit and structures.

$327,346 M.K. N/A N/A Ongoing.

TR-05/04-06 A. Traffic Signal 
Reconstruction (Sunnyvale-
Saratoga/Fremont)

Reconstruction of traffic signal. M.K. N.F. 7/06 9/06 Construction underway.  Conduit 
boring in progress.

TR-05/05-06 B. Traffic Signal 
Reconstruction (Sunnyvale-
Saratoga/Remington)

Reconstruction of traffic signal. M.K. N.F. 7/06 9/06 Construction underway.  Site layout 
in progress.
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STREET/TRAFFIC PROJECTS
820180 Traffic Signal Controller 

Replacement
Replacement of traffic signal controllers at 
various sites.  (Homestead/Heron, 
Reed/Sequoia, Kifer/Pedestrian, 
Mary/Dalles, Bernardo/Evelyn) ($127,814)

$14,240 M.K. N/A N/A In-house design for 
Homestead/Heron 90% complete.

820690 TR-05/03-06 Java Drive Pedestrian 
Bridge

Place a pre-manufactured 40' pedestrian 
bridge across the West Channel to 
complete sidewalk on Java Drive. ($62,148)

$38,624 C.N./LP N.F. 2/06 6/06 2/07 Construction underway.  Submittal 
review in progress.

825980 Fair Oaks / Tasman 
Pedestrian / Bicycle 
Improvements

Neighborhood improvements in the Fair 
Oaks - Tasman Drive neighborhood

$87,431 C.N./D.C 12/30/06 Planning document complete.  
Grant application for construction 
submitted.

821620 TR-06/02-07 Borregas Sidewalk New sidewalk between Moffett Park Drive 
and Gibralter

$67,470 C.N./LP 7/06 9/06 95% design complete.

825610 A. FAIR OAKS CALTRAIN 
OVERCROSSING

Deck rehabilitation (design only) $140,000 M.K. On hold pending approval of funding 
application.  Construction funded in 
07/08.

816050 B. BRIDGE REPAIRS 
(FAIR OAKS AVE 
OVERHEAD) 37C0765

M.K. N/A N/A Application for funding was 
submitted to Caltrans on May 16, 
2006.

$23,285,529.00SubtotalsSTREET/TRAFFIC PROJECTS
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PARK PROJECTS
818550 PR-98-09(1) Public Buildings - Park 

Buildings Remodel
Remodeling of various park buildings 
including swim centers.

$506,994 A.B./L.I.

Renovations of restrooms at Braly, Murphy 
and  Fair Oaks Parks and renovation/repair 
of multi-purpose rooms at Braly and Murphy. 
($210,661)

A.B./L.I. 8/05 Braly, Fair Oaks, Ortega multi-
purpose completed.   Braly,
Fair Oaks restrooms ADA design 
95% complete.  Serra restrooms 
planned for expansion. Murphy Park 
restroom permit secured and is 
ready for bid.

824130 Sidewalk/Curb/Gutter from 
Mathilda Ave. to the Tennis 
Center

Construction of 280 ft. of sidewalk and 
curb/gutter from Mathilda to Tennis Center, 
at south side of the entrance.

$24,989 A.B. N.F. 01/04 5/06 7/06 8/06 Construction underway.

825850 Swimming Pool 
Infrastructure

Removal of fiberglass at Washington Pool 
and reline. ($35,000)

$220,930 M.K. 7/07 10/07 Design kick-off meeting August 29, 
2006.

825580 PR-06/01-08 PLAZA DEL SOL PHASE II Design of features approved by Council but 
not included in Phase I.

$203,980 C.N. Preliminary scope of work prepared 
and is under review.

818450 COMMUNITY CENTER 
BUILDINGS - HVAC

Repair/replace HVAC systems in Creative 
Arts and Theater Buildings

$184,891 A.B./L.I. 5/07 Replacement packaged units to be 
installed when roofing is done 
around Spring of 2007.

822080 FAIR OAKS PARK 
HARDSCAPE 
RENOVATION

Renovation of pathways, patios, and related 
hardscape

$36,000 A.B. 3/07 Determining scope of work details 
with customer.

$1,177,784.00SubtotalsPARK PROJECTS
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GENERAL PROJECTS
817950 PR-95-13 Public buildings - Civic 

Center HVAC
Replacement/repair of HVAC systems. 
($369,694)

$920,737 A.B./T.P. N/A N/A

PR-95-13(D) Library HVAC Upgrade Library - replace solid state controls with 
DDC EMCS system, replace ac units, gauge 
taps;  install chemical treatment for cooling 
tower, install pump flow meter, etc.

A.B. N.F. 03/02 08/04 07/05 04/069/05 9/06 Extra work and final inspection 
pending.

City Hall HVAC Installation of EMS and actuators at City Hall A.B. 6/06 10/06 02/07 05/07 Added C.O. No.1. to scope of 
work.(Variable air volume boxes.)

Community Center 
Buildings  Roofs - Theater 
and Creative Arts Bldg.

New roofs and parapet walls around 
mechanical areas in various buildings. 
($123,586)

$461,298 C.N. 03/07 05/07 Design contract being scoped.  
Scope of work being finalized.

819610 Public Safety Buildings - 
HVAC

Design and construction of P.S. Bldg. HVAC 
system

$1,013,141 A.B. 11/05 6/06 9/06 5/07 7/26/06 -   No bids received. 
Purchasing looking at award option.  
Meeting with staff set for 9/05/06.

818150 Public Safety Buildings 
Remodel

Replace Halon Fire Suppression System in 
Public Safety Computer Room

$93,306 A.B. 07/06 9/06 12/06 Scope of work being  streamlined.   
No bids received.  Customer is 
working with Grinnell for a bid with  
terms agreeable for both parties.

. .

818651 PR-06/01-07 Corp Yard Buildings - Roofs Design of Corp Yard Admin Building roof 
($129,445)

$32,999 M.K. 7/06 TBD Bid opening September 13, 2006.

825400 Update of Standard 
Specifications

Updating and transferring standard details 
into CAD format

$6,439 J.C. 7/06 Updating completed.

808100 PR-05/01-06 Fair Oaks Industrial 
Complex Maintenance

Roof replacement of four buildings 
($200,000)

$362,866 M.K. N.F. 3/0612/05 7/06 Closeout in progress.

820130 CITY OWNED PARKING 
LOT RESURFACING

Resurface SMART Station and Columbia 
Park parking lots

$56,000 A.B. 3/07 6/07 Coordinating scheduling with 
customer.

$2,946,786.00SubtotalsGENERAL PROJECTS
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STORM/SANITARY SEWER PROJECTS
820821 UY-00/02-01 Chlorinating/Dechlorinating 

Equipment Replacement
Replace obsolete chlorinating and 
dechlorinating equipment and controls.  
($526,200 - FY 02/03)

$52,453 C.N. N.F. 03/00 012/03 06/00 11/0008/04 03/06 Completed.

821110 Power Generation Facility 
Improvements

Modification of PGF to enable export of 
power to PG&E.

$379,013 C.N./D.H. N.F. 10/04 12/05 9/05 8/074/06 Bids received with 824300.  
Submittal review in progress.

822620 UY-02/02-03 Auto Sodium Bisulfite 
System

Dechlorination of recycled water. $83,400 C.N. N.F. 05/02 12/03 08/02 01/0306/04 03/06 Combined with 820820.  Completed.

822791 UY-02/05-03 Rehab of Manholes - 
Lawrence Trunk Sewer

Rehab of approximately 73 manholes on 
Lawrence Trunk Sewer between Homestead 
and Baylands Park.

$802,395 C.N./L.P. N.F. 06/03 12/05 09/03 09/0404/06 10/06 Site work commencing on 8/28/06.

822751 UY-06/03-07 Storm Pump Station No. 1 
Rehabilitation

Engine and pump replacement. ($75,000) $450,000 M.K. N/A N/A N/A Design 70% complete.

824301 UY-03/01-05 Replacement of digester lids Replacement of one of the four lids. 
($1,610,000)

$1,107,125 C.N. N.F. 08/04 12/05 02/06 08/0705/06 Construction underway.  Submittal 
review in progress.

822761 UY-06/02-07 Storm Pump Station 
Number 2 Rehabilitation

Engineering study of the levee. ($80,000) $54,000 M.K. Bid opening September 13, 2006.

805252 Sewer Pipes, Manholes, 
And Lateral Replacement

Small sanitary sewer projects that may 
come up during the year.

$38,000 C.N. 12/05 3/06 10/06 Ongoing for emergency repairs.

821570 Storm Drain Pipes, 
Manholes, And Lateral 
Replacement

Small storm drain projects that may come 
up during the year.

$22,000 C.N. N/A N/A Ongoing for emergency repairs.

822560 Energy Use Audit In depth evaluation of the energy producing 
and usage systems.

$184,183 C.N. 05/06 N/A Mechanical and electrical field data 
being collected.  Analysis of data 
and development of alternatives 
started.  PG&E scheduled to 
perform energy audit for plant.

825520 UY-06/04-07 Pond Sediment Removal (I) Evaluation of options
(II) Preparation of bid package ($651,000)

$300,000 C.N. 02/06 N/A Phase I RFP prepared for 
advertisement in September 2006.

801100 WPCP Air Conditioning 
Project

Replacement of HVAC systems for Primary 
Building and Lab Building at WPCP 
($575,000).

$344,000 C.N. TBD TBD Work will be coordinated with 
Energy Use Audit - 822560.

825110 UY-05/04-06 Tertiary Plant Tank 
Drainage System 
Modification - Phase 1

Study and engineering design of Tertiary 
Plant tank drainage system at WPCP.

$350,000 C.N. 06/06 Planned shutdown of plant for 
televising of underground piping 
scheduled for October.

825320 Replacement/Rehabilitation 
of Sanitary Manholes

Rehabilitation of manholes ($75,000) $75,000 C.N. 12/05 05/06 01/07 Identifying and evaluating the 
manholes to be rehabilitated.
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STORM/SANITARY SEWER PROJECTS
825330 Replacement/Rehabilitation 

of Sewer Pipes
Rehabilitation of sewer pipes ($102,000) $49,732 A.B. Project has been combined with 

available CDBG funds for rehab. the 
pipe on Borregas from Maude to 
Ahwanee.

825100 Solids Handling Safety and 
Efficiency Improvements - 
Phase 1 (Study only)

Study safest and cost effective solids 
handling process.

$250,000 C.N. 10/06 N/A Study only RFP drafted.  Project on 
hold at request of customer division.

826080 UY-05/05-06 Borregas Avenue Sewer 
Rehabilitation Project

Reline (cured-in-place) 4,445 LF of 27" 
diameter sanitary sewer trunk line on 
Borregas.

$1,043,000 A.B. N.F. 12/05 6/06 9/06 Final inspection pending.

$5,584,301.00SubtotalsSTORM/SANITARY SEWER PROJECTS
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SOLID WASTE PROJECTS
811250 PR-06/02-08 Smart Station Equipment 

Replacement
Replacement of equipment at SMART 
Station ($5,470,412)

$3,353,974 M.K. 11/06 3/07 Design 70% complete.
Funding review in progress.

824271 Condensate Collection and 
Pre-Treatment System

Construction of automated condensate 
collection and return/ pre-treatment system.

$557,374 A.B. N.F. 4/05 9/05 12/05 3/06 This project combines #805350 
(Collection system) and 813950 
(Pre-treatment system). Closeout in 
progress.

$3,911,348.00SubtotalsSOLID WASTE PROJECTS
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WATER PROJECTS
815202 UW-00/01-

05
Water/Sewer Supervisory 
Control System

Replace Existing System Hardware and 
Software (SCADA)

$1,062,038 M.K. N.F. 12/03 05/04 10/04 10/05 8/06 Final inspection pending.

824310 UW-04/01-
04

Refurbishment of Water 
Tanks @ Wright Avenue

Repainting of two water tanks. ($100,000) $1,815,938 C.N. 11/04 06/06 03/05 10/0512/06 06/07 Bid documents being prepared.

806302 Water Pipes, Manholes, 
And Lateral Replacement

Small water related projects that may come 
up during the year.

$20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs.

824840 UW-05/02-
06

Installation of Climb 
Resistant Fencing at 
Reservoir Sites

Install 3-strand barb wire and outriggers at 
all reservoir sites and replace gates as 
needed. ($100,000)

$197,518 C.N./L.P. 1/05 08/06 3/05 05/0509/06 11/06 Planning permit for Central and 
Hamilton plants has been filed and 
bid documents being prepared.

824800 Roof Replacement of 
Water Plants

Repair roof support structure at 
Mary/Carson water plant.

$15,000 C.N./L.P. 05/07 07/07 Scope under review.

825240 Equipment Replacement at 
5 Hetch Hetchy 
Connections

Replacement of valves, vaults, and 
installation of magnetic meters at 5 
connections

$65,663 C.N. n/a 3/06 6/07 Replacement of first valve and 
appurtenances at Borregas Avenue 
underway.  Relocation of electrical 
service being coordinated with 
PG&E.

825280 UW-06/01-
07

Earthquake Mitigation of 
Water Tanks

Seismic retrofit of 5 smaller tanks at Central 
and Hamilton (Design only)

$137,623 C.N. 11/06 3/07 6/08 Contract with design consultant for 
water system model executed.  Data 
collection underway.

825300 Pressure Reducing Valve 
Replacement and 
Relocation (SCADA)

Replacement of PRV’s and connecting them 
to SCADA
(Hamilton)

$31,490 M.K. 1/06 4/06 6/062/06 12/06 construction 80% complete, 
electrical and control remaining.

825410 UW-05/03-
06

Hamilton Plant Emergency 
Generator and Mechanical 
Reconstruction

(I) Installation of already purchased 
generator
(II) Engineering design for reconstruction of 
2 submersible well pumps, motors, and 
controls

$181,107 C.N./LP 3/06 5/06 7/06 12/06 Final draft of RFP now ready for 
advertising.

825420 Water Pressure Zone 
Three Expansion

Installation of PRV (SCADA ready) at one of 
the Zone 3 locations and upgrade the system

$102,100 M.K. 2/06 4/06 In house portion of construction in 
progress.  Evaluating remaining 
scope of work.

825440 Recycled Water Booster 
Pump at Golf Course

Installation of a booster pump and electrical 
service at Sunnyvale Golf Course

$160,153 A.B. 6/06 10/06 1/07 4/07 Preliminary design report review 
completed. Design in progress.   
80% submittal by 9/06.

825450 City-Wide Water Line 
Replacement

Replacement of water mains at Colusa Ave. 
and at San Simeon St.

$233,301 A.B. 11/06 02/07 03/07 Design in progress.  60% submittal 
received 08/23 in review process.

825480 UW-06/02-
07

Inspection and Renovation 
of Well Systems

Replacement of electric panels in the motor 
control centers of Westmoor and Serra wells

$39,276 C.N. 9/06 12/06 50% design review comments 
returned to designer.
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WATER PROJECTS
825490 Exterior Painting of Water 

Tanks (Design Only)
Repaint the exterior of 5m gallon water 
tanks at Wolfe/Evelyn and Mary/Carson 
water plants (One each - design only)

$25,000 C.N./LP 04/06 RFP for design and construction 
documents being developed.

825500 Wright Avenue Water Plant 
Mechanical Reconstruction

Replacement of 5 regulation valves, 3 
electric motors, and electrical subpanel

$34,198 A.B. 09/06 12/06 Installation first of limitorque valve 
and magnetic flow meter to allow for 
SCADA control.
City to install in-house. Design 90% 
complete.

$4,120,405.00SubtotalsWATER PROJECTS
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OPERATIONS PROJECTS
820631 Provide ADA Curb Retrofits 

(FY 05-06)
Install curb ramps $100,000 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 217300 

below.   Completed.

217310 Provide Scheduled Curb 
and Gutter Replacement by 
Contract (FY 5-06)

Remove and replace curb and gutter. $124,230 A.B. L.D. O8/05 12/05 6/06 Combined with 820631 above and 
217300 below.  Completed.

217300 Provide Scheduled 
Sidewalk Replacement by 
Contract (FY05-06)

Remove and replace sidewalk $301,990 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 820631 
above.  Completed.

116012 Slurry Seal by Contract 
(2006)

Apply slurry seal on City Streets. A.B. TP 1/06 4/06 7/06 Bids opened 2/22/06.  
Contract awarded  3/28/06.
On-going.

826020 ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from 
Homestead Rd. to The Dalles.

A.B. N.F. 2/06 10/06 11/06 Bids opened on 8/16/06.   RTC for 
award of contract 9/12/06.

116001 ST-04/01-05 MOE 2004-05 Poplar Court AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project 
above.  Construction will be under 
separate MOE project bid package.  
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001 
above. Construction will be under 
separate MOE project bid package. 
On hold.

820130 ST-04/01-05 MOE 2004-05 Fair Oaks 
Park

Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

825510 06/07 Roadway 
Rehabilitation on Various 
Streets (Grants)

Design of asphalt concrete overlay for 
portions of Fair Oaks, Mary Ave., 
Hollenbeck and Kifer (Design only)

$167,745 A.B. N/A N/A N/A Federal and VTA grants funds for 
construction budgeted in 06/07 
($1,157,645).  
Authorization to proceed with 
preliminary design engineering 
approved 4/06 by Caltrans..
RFP revised to conform with 
updated Caltrans requirement.
Design RFP in progress for 
issuance by 9/06.

$693,965.00SubtotalsOPERATIONS PROJECTS

$42,777,290.00GRAND TOTAL


